


O&M Manual Governance





Executive Onboarding Progress



Facility	Progress	Coverage	Required	Submitted	Outstanding	Status
Laguna	75%	89%	9	8	1	GREEN
Clark	45%	56%	9	5	4	AMBER
Tagum	30%	33%	9	3	6	RED
Estate	0%	0%	9	0	9	NO BASELINE

Facility S-Curve Analysis

Planned vs Actual Progress by Facility



Submission Coverage Proxy Deliverable Compliance & Executive Actions Executive Actions

Document Submission Summary

Category	Submitted	Rate
TOC-01	5	100%
TOC-03	5	100%
TOC-04	3	100%
TOC-08	2	100%
TOC-02	1	100%

Executive Actions

Priority	Facility	Action	Due
CRITICAL	Clark	Address significant schedule variance...	Sep 1, 2025

Portfolio Risk Summary

 **1 facility(ies) materially behind schedule**
Mitigation: Expedite document submissions and milestone completion

 **Insufficient baseline schedule data**
Mitigation: Establish project baselines for accurate tracking

 **Report uses proxy data sources (see dataQuality flags)**
Submissions coverage is based on workflow milestone tracking proxy deliverable compliance matrix workflow and a facility-specific deliverable requirement matrix are